



2020 CAPITAL INVESTMENT PROGRAM

STATUS REPORT

As of the Week of: January 27, 2020

**1) 38th Avenue and Kipling Intersection Improvements
[Project #S-01-19]**

Projected Schedule:

Plans Available: May 2020
Bid Opening: May 2020
Bid Award: June 2020
Start: July 2020
Completion: Nov 2020

Project Location: 38th Avenue and Kipling Street.

Project Status: Project is in the design stage.

**2) 2018 Misc. Storm Drainage Improvements Project
[Project #D-01-18]**

Projected Schedule:

Plans Available: 3/2/ 2020
Bid Opening: 3/24/2020
Bid Award: 4/13/2020
Start: 5/4/2020
Completion: 7/31/2020

Project Location: Drainage pipes and structure reconstruction and new curb and gutter installation at: Fenton from 25th to 26th Avenue, Curb and gutter installation at 26th and Ames St.

Project Status: A joint Project with the City of Edgewater. Project is in the design stage.

**3) Wadsworth Boulevard Widening, 36th to 48th Avenue, Final Design and Right of Way Acquisition
[Project #M-01-15]**

Projected Schedule:

Plans Available: 8/10/2020
Bid Opening: 9/15/2020
Bid Award: 10/12/2020
Start: 11/30/2020
Completion: September 2022

Project Location: Wadsworth Boulevard, 36th to 46th Avenue

Project Status: The project is in the final design and right of way acquisition phase. FONSI Decision Document has been issued.

2020 CAPITAL INVESTMENT PROGRAM
For The Week of: January 27, 2020

4) Gateway Signage Program
[Project #S-01-20]

Projected Schedule:

Plans Available: July 2020
Bid Opening: July 2020
Bid Award: August 2020
Start: September 2020
Completion: December 2020

Project Location: TBD

Project Status: A sign masterplan development is underway. Final project locations to be determined with project opportunity with other major development in the City. Project development to commence once locations are determine.

5) Neighborhood Traffic Management Program
[Project #T-01-20 NTMP]

Projected Schedule: **Plans Available:** Spring 2019
Bid Opening: Spring 2019
Council Apprv'l: Spring 2019
Start: May 2019
Completion: September 2019

Project Location: Citywide by eligible streets: TBA

Project Status: Design layout will be scheduled for petitioned street(s).

6) 2020 Concrete Rehab – ADA Improvements
[Project S-PM-03-20ADA]

Projected Schedule:

Plans Available: 1/27/2020
Bid Opening: 3/3/2020
Bid Award: 3/23/2020
Start: 4/15/2020
Completion: 6/25/2020

Project area: Corner ramps upgrade for full compliance with the ADA guidelines on selected streets by priority throughout the City.

Project Status: Project is in the bidding stage.

2020 CAPITAL INVESTMENT PROGRAM
For The Week of: January 27, 2020

7) 2020 Asphalt Overlay
[Project S-PM-01-20]

Projected Schedule:

Plans Available: N/A
Renewal Apprv'l: February 2020
Start: June 2020
Completion: October 2020

Project area: Selected local streets throughout the City by condition rating
Street Painting, arterial and collector streets by priority

Project Status: Project is the process of renewal.

8) 2020 Crack Seal Program
[Project #S-PM-02-20]

Projected Schedule:

Plans Available: 1/27/2020
Renewal Apprv'l: 3/3/2020
Start: 4/15/2020
Completion: 6/17/2020

Project area: Crack seal to be performed on selected streets by priority throughout the City.

Project Status: Project is in the process of renewal.

9) 2019 Bridge Maintenance Program
[Project #B-01-19]

Projected Schedule:

Plans Available: 1/13/2020
Bid Opening: 2/6/2020
Bid Award: 2/24/2020
Start: 3/31/2020
Completion: 8/31/2020

Project Location: 44th Avenue Bridge over Clear Creek.

Project Status: Project is in the rebidding stage.

**2020 CAPITAL INVESTMENT PROGRAM
For The Week of: January 27, 2020**

**10) 2020 Bridge Maintenance Program
[Project #B-01-20]**

Projected Schedule:

Plans Available: August 2020
Bid Opening: September 2020
Bid Award: October 2020
Start: November 2020
Completion: March 2021

Project Location: Youngfield Street Bridge over Clear Creek.

Project Status: Project design has not started.
