



Lutheran Legacy Campus Master Planning Process | Process Timeline

March 30, 2021

<u>When</u>	<u>What</u>
First Quarter 2021	Project Kick-Off: City Council awarded a contract to MIG, Inc. in January 2021. MIG, SCLH, and the City began review of existing conditions.
Early April	Tell Your Story! Learn about the Lutheran legacy and tell us what Lutheran means to you. Upload a short video, or write a short response. See "stories" activity on bottom of this page.
Late April/Early May:	Public Meeting #1: Self Guided Campus Tour: Save the date to tour the campus and share your knowledge. Face masks and social distancing will be required in this outdoor open house style event.
Late April/Early May:	Focus Groups #1: Vision and Goals: This round of small group meetings will be focused on refining a project vision and goals for the campus master plan. Contact us to join a focus group.
Early May:	Planning Commission and City Council Study Session #1: Throughout the process, it will be important to keep our elected officials and supporting commissions up to speed on the overall project process. These study sessions will provide an update on the process, existing conditions, and vision.
May:	Public Meeting #2: This public meeting will be geared towards an understanding of the existing site and general vision, building off of what has been learned through the campus tour and focus groups. This may be in-person and/or virtual.
May/June:	Online Community Wide Survey: The survey will be used to inform the community about the draft vision and goals based on the input received to date, and to begin testing various development/redevelopment ideas that align with those vision and goals to inform the overall development framework.

<u>When</u>	<u>What</u>
Late June:	Focus Groups #2: Preliminary Recommendations: Focus groups will reconvene to review key findings and test preliminary recommendations.
Mid July:	Public Meeting #2: Preliminary Recommendations: The second public meeting will be focused on key findings and preliminary recommendations and will explore community preferences. Public input will inform revisions and/or additions to ensure a successful project. This may be in-person and/or virtual.
Early August:	Planning Commission and City Council Study Session #2: These study sessions will occur after the visioning phase is completed, and once preliminary recommendations have been reviewed and vetted by an online survey, focus groups, and a community-wide public meeting.
Mid September:	Public Meeting #4: Development Framework and Implementation: The final public meeting will summarize the process to date, review final recommendations and development framework, and will take the first steps towards implementation. Community input will be geared towards helping to make this vision a reality, rather than wholesale changes to prior input.
Early October:	Planning Commission and City Council Adoption Hearing: These final meetings will ask the Planning Commission and City Council to adopt the master plan as an amendment to the City's Comprehensive Plan.